COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 28/ 2012

ESTI MATE SUMVARY 13:31: 44
CONTI D: C19241 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 19241-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 20.0 DAYS TIME ALLOW 10/ 22/201 FI XED COVPLETI ON DATI
1 -70 FRONTAGE- VAMM CREEK CULVERT REPAI R PERCENT TI ME: 25. 64 ORI G TI ME ALLON 10/ 22/201 FI XED COVPLETI ON DATI

PRQJECT NO C 0701- 217

1 -70 FRONTAGE- VAMM CREEK CULVERT REPAI R

NAME OF ROAD: 070A
PRQJECT COUNTI ES: GARFI ELD EAGLE
KI T CARSON
CONTRACTOR:
AVERI CAN VEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 08/ 25/ 2012 DATE TI ME STARTED 08/ 06/ 2012
5380 TENNYSON STREET UNIT B DATE LET 08/ 06/ 2012 DATE WORK BEGAN 08/ 06/ 2012
DATE AWARDED 08/ 07/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 06/ 2012 DATE ACCEPTED
DENVER CO 80212 303- 455- 0838 DATE NOTI CE TO PROCEED 08/ 06/ 2012
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJIECT AMI:  $ 427, 705. 55 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AM: $ 360, 615. 00 NON- PARTI CI PATI NG 31, 679. 20 31,679.20
PERCENT COVPLETE: 7.41% TOTAL EARNI NGS 31, 679. 20 31,679.20
FUNDS AVAI LABLE: $ 396, 026. 35 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 31, 679. 20 31, 679. 20
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -687.02 -687.02

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 30, 992. 18 30, 992. 18

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 30, 992. 18 30, 992. 18

OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 30,992.18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19241 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19241-BID ESTI MATE RUN 08/ 28/ 2012
PRQIECT: C 0701-217 ESTI MATE NO 0001 13:31: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00000 Renoval of Structures and Cbstructions 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0010 202-00010 Renoval of Tree 3. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0015 202-01000 Renoval of Fence 108. 000 0. 000
LF 0. 000 0. 00
4. 25000 0. 000 0. 00
0020 202- 01300 Renoval of End Anchorage 2.000 0. 000
EACH 0. 000 0. 00
155. 00000 0. 000 0. 00
0025 202- 06000 Renoval of Detour 1. 000 0. 000
LS 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0030 203-00100 Mick Excavation 150. 000 0. 000
CY 0. 000 0. 00
29. 00000 0. 000 0. 00
0035 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0040 203- 01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0045 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0050 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0055 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00

42. 00000 0. 000 0. 00



CONTI D: C19241 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19241-BID ESTI MATE RUN 08/ 28/ 2012
PRQJECT: C 0701-217 ESTI MATE NO. 0001 13:31: 44

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 206-00000  Structure Excavation 427.000 0. 000
cY 0. 000 0.00
20. 00000 0. 000 0. 00
0065 206-00100  Structure Backfill (O ass 1) 61. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0070 206-00200  Structure Backfill (O ass 2) 462. 000 0. 000
cY 0. 000 0. 00
22. 00000 0. 000 0. 00
0075 207-00205  Topsoi 100. 000 0. 000
cY 0. 000 0. 00
21. 00000 0. 000 0. 00
0080 208-00007  Erosion Log (8 Inch) 100. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0085 208-00045  Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 240. 00000 0. 000 0. 00
0090 208-00400  \ater Control 1. 000 0. 000
LS 0. 000 0. 00
19, 000. 00000 0. 000 0. 00
0095 210-00810  Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0100 210-01000  Reset Fence 100. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0105 210-01130 Reset Quardrail Type 3 200. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0110 210-01200 Reset End Anchor age 1. 000 0. 000
EACH 0. 000 0. 00
585. 00000 0. 000 0. 00



CONTI D C19241 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19241-BI D ESTI MATE RUN 08/ 28/ 2012
PRQJECT: C 0701- 217 ESTI MATE NO 0001 13:31: 44
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 212-00006  Seeding (Native) 0. 200 . 000
ACRE . 000 0. 00
5, 350. 00000 . 000 0. 00
0120 213-00012 Spray-on Ml ch Bl anket 0. 200 . 000
ACRE . 000 0. 00
6, 400. 00000 . 000 0. 00
0125 216-00041 Soi | Retention Bl anket (Straw Coconut) 100. 000 . 000
SY . 000 0. 00
2. 00000 . 000 0. 00
0130 304- 03005 Aggregate Base Course (C ass 3) 115. 000 . 000
CY . 000 0. 00
41. 00000 . 000 0. 00
0135 304- 06007 Aggregate Base Course (Cl ass 6) 133. 000 . 000
CY . 000 0. 00
40. 00000 . 000 0. 00
0140 309- 10600 Lean Concrete Base (6 Inch) 35. 000 . 000
SY . 000 0. 00
27.00000 . 000 0. 00
0145 403-00720 Hot M x Asphalt (Patching) (Asphalt) 88. 000 . 000
TON . 000 0. 00
200. 00000 . 000 0. 00
0150 506-00218  Riprap (18 Inch) 133. 000 . 000
CY . 000 0. 00
37. 00000 . 000 0. 00
0155 601-01050 Concrete Cass B (Wall) 59. 000 . 000
CY . 000 0. 00
620. 00000 . 000 0. 00
0160 602- 00000 Rei nforcing Steel 13, 016. 000 . 000
LB . 000 0. 00
1. 00000 . 000 0. 00
0165 603-71008 10x8 Foot Concrete Box Culvert (Precast) 80. 000 . 000
LF . 000 0. 00
750. 00000 . 000 0. 00



CONTI D: C19241 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19241-BI D ESTI MATE RUN 08/ 28/ 2012
PRQJECT: C 0701- 217 ESTI MATE NO. 0001 13:31: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 603-71210 12x10 Foot Concrete Box Cul vert (Precast) 40. 000 0. 000
LF 0. 000 0. 00
1, 025. 00000 0. 000 0. 00
0175 606- 02003 End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 100. 00000 0. 000 0. 00
0180 607- 00005 End Post 2. 000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0185 607-11350 Fence Deer 200. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0190 607- 60004 4 Foot Gate Walk 1. 000 0. 000
EACH 0. 000 0. 00
465. 00000 0. 000 0. 00
0195 613-01300 3 Inch Eectrical Conduit (Plastic) 560. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0200 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0205 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0210 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0.226 8, 113. 40
35, 900. 00000 0.226 8,113. 40
0215 627-00005 Epoxy Pavenent MarKki ng 8. 000 0. 000
GAL 0. 000 0. 00
125. 00000 0. 000 0. 00
0220 630- 00000 *Fl aggi ng 100. 000 0. 000
HOUR 7.000 77.00
11. 00000 7.000 77.00



CONTI D C19241 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19241-BI D ESTI MATE RUN 08/ 28/ 2012
PRQJECT: C 0701- 217 ESTI MATE NO 0001 13:31: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630- 00007 *Traffic Control Inspection 70. 000 0. 000
DAY 14. 000 2,100. 00
150. 00000 14. 000 2,100. 00
0230 630-00012 *Traffic Control Managenent 7.000 0. 000
DAY 2.000 640. 00
320. 00000 2.000 640. 00
0235 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 1. 000 5.50
5. 50000 1. 000 5.50
0240 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 0. 000
EACH 4.000 22.00
5. 50000 4. 000 22.00
0245 630- 80342 *Construction Traffic Sign (Panel Size B) 20. 000 0. 000
EACH 6. 000 33.00
5. 50000 6. 000 33.00
0250 630-80343 Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
535. 00000 0. 000 0. 00
0251 630-80343 *Construction Traffic Sign (Panel Size C) CO 003 4. 000 0. 000
EACH 1. 000 5.50
5. 50000 1. 000 5.50
0255 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
yee) EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0256 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type) CO 003
EACH 0. 500 267.50
535. 00000 0. 500 267.50
0260 630-80359 Portabl e Message Sign Panel 0. 000 0. 000
DAY 0. 000 0. 00
5. 50000 0. 000 0. 00
0261 630- 80359 *Portabl e Message Sign Panel CO 003 10. 000 0. 000
DAY 0. 000 0. 00
21. 00000 0. 000 0. 00



CONTI D C19241 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19241-BI D ESTI MATE RUN 08/ 28/ 2012
PRQJECT: C 0701- 217 ESTI MATE NO 0001 13:31: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 25. 000 137.50
5. 50000 25. 000 137.50
0270 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0. 00
0275 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 5. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0.00
0280 630-80377 *Portable Water Filled Barrier (Tenporary) 48. 000 0. 000
LF 24.000 1, 152. 00
48. 00000 24.000 1, 152. 00
0285 630-80390 *Channel i zi ng Device (Special) 50. 000 0. 000
EACH 7.500 41. 25
5. 50000 7.500 41. 25
0290 700-70010 F/ A M nor Contract Revisions 30, 789. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0295 700-70034 F/ A Li quidated Incentive 17, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700-70035 F/ A CBC Gap O osure 1, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0310 621-00450 Det our Pvnt CO-004 MCR LI 01 437. 000 0. 000
Sy 437. 000 18, 419. 55
42.15000 437. 000 18, 419. 55
0315 626-00100 Mobi i zation (W o Autopay) CO 004 MCR LI 02 1. 000 0. 000
LS 1. 000 665. 00
665. 00000 1. 000 665. 00
CAT 0200 CURRENT AMI  $ 427,440.55 $ 31,679.20% 31, 679. 20



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 08/ 28/ 2012

ESTI MATE NO. 0001 13:31: 44
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH S PER OD TH'S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANVDUNT
UNI T PRICE
CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0305 620-00020  Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
CAT 0400  CURRENT AMI $ 265.00 $ 0.00$ 0. 00
PROJECT TOTAL CURRENT AMI $ 427, 705.55 $ 31,679.20 $ 31, 679. 20



